District of Columbia Housing Pipeline Report

(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name

FY 1999 Projects

1429 Girard Street
Walbraff Apartments
Edgewood 2
Augusta / Louisa Apartments
Douglas Townhomes
Ellen Wilson
Banneker Place Apts.
Chaplin Wood Townhomes
Garfield Park
Hillsdale Heights Townhouses, Phase Il
Rockburn Estates
Peak Pool (4 Projects)
Subtotal FY 1999 Projects

FY 2000 Projects

Haven House Cooperative
Aspen Court
636 12th Street NE Cooperative
Ft. Chapin
Agape Apartments
Barnaby Manor
Congress Park |
Friendship Court
Stanton Glenn
Washington View Condos
Wheeler Creek
Subtotal FY 2000 Projects

Address

1429 Girard Street, NW.

3025 15th Street, NW

611 Edgewood Terrace NE

216 New York Ave-1151 New Jersey Ave, NW
910 10th St.. NE

7th & G Streets

410-411 Ridge Road, SE

4800 Texas Ave., SE

2850-52 23rd St., SE

Howard, Stanton and Pomeroy Roads SE
Jasper St. & Shipley Terr

various

1477 Newton Street NW
6650-76 Ga. Ave.NW
636 12th Street NE
4219 East Capitol, NE
209 Atlantic Street SE
Chesapeake Rd., SE
1327 Savannah St., SE
Livingston Road, SE
3098 Stanton Road,SE
2601-2619 Douglas Road SE
901 Varney Street SE

Ward

-
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”

© 0 0 0o~

Owner/Developer

Development Corp. of Columbia Hgts.
PIC

C.P.D.C.

Northwest Church Family a Network

H Street CDC

DCHA

Dupont Park Apartments Joint Venture
Manna & Marshall Heights
Triad/Patriot Group

East of the River CDC

Patriot Group/Clark

Peak Development

Haven House Coop Association, Inc.
Peak Development

636 Cooperative Association
Edmundson & Gallager

Residing in Group Housing Together
Crawford-Edgewood

Mid-City Urban, LLC

CIH Homes

Kisha/Castle Development

East of River CDC/ BOA
A&R/ESIC/DCHA/WCDC

Units

228
376
1,547

New
Units

28
202
30

10

348
22

56

696

29

77
134
240
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District of Columbia Housing Pipeline Report

(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name

FY 1999 Projects

1429 Girard Street
Walbraff Apartments
Edgewood 2
Augusta / Louisa Apartments
Douglas Townhomes
Ellen Wilson
Banneker Place Apts.
Chaplin Wood Townhomes
Garfield Park
Hillsdale Heights Townhouses, Phase Il
Rockburn Estates
Peak Pool (4 Projects)
Subtotal FY 1999 Projects

FY 2000 Projects

Haven House Cooperative
Aspen Court
636 12th Street NE Cooperative
Ft. Chapin
Agape Apartments
Barnaby Manor
Congress Park |
Friendship Court
Stanton Glenn
Washington View Condos
Wheeler Creek
Subtotal FY 2000 Projects

Construction Method

Rehab
Units

19

28
202
30

348
94
228

376
1,325

Ownership Type

Home-
New Constr. ownership Rental
19
28
202
30
10 10
134 134
348
22 22
94
56 56
228
376
222 241 1,306
29
105
16
549
11
124
163
136
378
77
314 134 180
314 211 1,691

Building Type

High
Rise

188
188

Garden
Style

19
28
202
30

348
94

228
188
1,137

29
105
16
549
1"
124
163
136
378
77
180
1,768

Single
Family

10
134

22

56

222

134
134

Preliminary
Commitment

Feb-99

May-99

Jun-98
Sep-98

Oct-99
Oct-99
Nov-98
Jun-99

Mar-99
Oct-99
May-99
May-99

Jun-98

Tmeline

Construction

Start Occupancy
Sep-99 Dec-00
Jul-98 Sep-99
Jul-99 Feb-02
Oct-99 May-01
Complete

May-99 Sep-00
May-99 Sep-00
Sep-99 Sep-99
Apr-00 Aug-01
Aug-99 Sep-00
Jan-99 Jan-99
Jul-00 Jan-02
Jul-00 Jul-00
Jun-99 Jun-00
Jan-00 Jan-00
Oct-00 TBD

Dec-99 Apr-01
Apr-00 Apr-00
Mar-00 Mar-00
Apr-00 Apr-00
Aug-01 Jul-02
Nov-98 Aug-00

PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs.
NA: construction start date is not available because the agency has not closed the financing.

TBD: to be determined

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report

FY 2002 - 3rd Quarter (as of June 30, 2002)

(DHCD, DCHA, and HFA)

Project Name

FY 1999 Projects

1429 Girard Street
Walbraff Apartments
Edgewood 2
Augusta / Louisa Apartments
Douglas Townhomes
Ellen Wilson
Banneker Place Apts.
Chaplin Wood Townhomes
Garfield Park
Hillsdale Heights Townhouses, Phase Il
Rockburn Estates
Peak Pool (4 Projects)
Subtotal FY 1999 Projects

FY 2000 Projects

Haven House Cooperative
Aspen Court
636 12th Street NE Cooperative
Ft. Chapin
Agape Apartments
Barnaby Manor
Congress Park |
Friendship Court
Stanton Glenn
Washington View Condos
Wheeler Creek
Subtotal FY 2000 Projects

30%

89
30

33

24
176

14

56
70

40%

21

94
224

352
691

793

Afffordability
50% 60%
28
111
20 23
348
28
159 399
90
286
9
91
276
63
57 36
800 108

80%

10
23

22

74

14
109
125

Market

46

PP p P her P hr PP

PP PP DO PP PP PN

TDC

1,650,000
4,287,940
16,375,524
1,413,811
1,487,000
26,000,000
8,478,570
2,870,000
4,916,540
8,962,511
12,773,000
11,940,672
101,155,568

3,173,323
5,767,000
1,052,000
33,392,754
858,000
6,828,772
21,055,100
5,045,812
31,770,393
5,858,475
54,506,429

169,308,058

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)
FY 2002 - 3rd Quarter (as of June 30, 2002)

Funding Sources

Project Name CDBG HOME HPTF LAHDO Capital Appropriated LIHTC/ DHCD
FY 1999 Projects

1429 Girard Street $ 993,695

Walbraff Apartments

Edgewood 2 $ 3,300,000

Augusta / Louisa Apartments $ 900,000

Douglas Townhomes $ 137,000

Ellen Wilson

Banneker Place Apts. $ 875,000

Chaplin Wood Townhomes $ 275,000

Garfield Park

Hillsdale Heights Townhouses, Phase Il $ 700,000 $ 708,000

Rockburn Estates
Peak Pool (4 Projects)
Subtotal FY 1999 Projects $ 5,580,695 $ 1,600,000 $ 708,000

FY 2000 Projects

Haven House Cooperative $ 375,000

Aspen Court

636 12th Street NE Cooperative $ 430,000

Ft. Chapin

Agape Apartments $ 675,000

Barnaby Manor
Congress Park |
Friendship Court

Stanton Glenn
Washington View Condos
Wheeler Creek

350,000
2,747,000
Subtotal FY 2000 Projects $ 805,000 $ 3,772,000

©“ &

@ AP P

@ AP

©® AP P

DHCD

993,695
3,300,000
900,000
137,000

875,000
275,000

1,408,000

7,888,695

375,000
430,000

675,000

350,000
2,747,000
4,577,000

Closing Date

Dec-00
May-99
Aug-99

May-99
May-99

Dec-99

Apr-00
May-99

Feb-00

Nov-99
Apr-00

DHCD Future
Financing

Closing
Date

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report

(DHCD, DCHA, and HFA)
FY 2002 - 3rd Quarter (as of June 30, 2002)

Closing

Project Name Capital Agency Date

FY 1999 Projects

1429 Girard Street
Walbraff Apartments
Edgewood 2
Augusta / Louisa Apartments
Douglas Townhomes
Ellen Wilson
Banneker Place Apts.
Chaplin Wood Townhomes
Garfield Park
Hillsdale Heights Townhouses, Phase Il
Rockburn Estates
Peak Pool (4 Projects)
Subtotal FY 1999 Projects

FY 2000 Projects

Haven House Cooperative
Aspen Court
636 12th Street NE Cooperative
Ft. Chapin
Agape Apartments
Barnaby Manor
Congress Park |
Friendship Court
Stanton Glenn
Washington View Condos
Wheeler Creek
Subtotal FY 2000 Projects

Funding Sources

Tax-Exampt

Tax-Exempt Bond Bridge Bond Taxable Bond LIHTC/ DCHFA
$ 2,000,000 $ 987,980 $
$ 8,000,000 $ 5,795,227 $
$ 3,260,000 $ 1,455,540 $
$ 8,500,000 $ 3,877,000 $
$ 9,050,000 $ 2,890,672 $

$22,810,000 $15,006,419
$ 810,000 $ 835,000 $ 1,080,093 $
$ 4,100,000 $ 1,667,000 $
$ 610,000 $
$ 25,800,000 $ 7,547,000 $
$ 4,500,000 $ 2,219,000 $
$ 6,310,000 $ 2,500,000 $ 5,000,000 $
$ 3,575,000 $ 1,470,812 §
$ 23,436,200 $ 8,188,193 $
12,000,000 $ 7,821,161 $
$69,141,200 $15,335,000 $0 $34,993,259

HFA

2,000,000
8,000,000

3,260,000

8,500,000
9,050,000

$30,810,000

1,645,000
4,100,000
610,000
25,800,000

4,500,000
8,810,000
3,575,000
23,436,200

12,000,000
$84,476,200

Closing
Date

Sep-99

Aug-99

Jul-99
Dec-98

Jun-00
Jun-00
Jun-00
Dec-99

Nov-99
Mar-00
Feb-00
Dec-99

Dec-98

$

$

$

$

HUD Grants

7,000,000

25,075,956 $

32,075,956 $

23,940,000 $
23,940,000 $

DCHA Funds

1,000,000 $

1,000,000 $

9,095,900 $
9,095,900 $

Closing

DCHA Date

7,000,000

26,075,956

33,075,956

33,035,900
33,035,900

(UPDATE: 8/1/02)




District of Columbia Housing Pipeline Report

(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Clifton Terrace
Meridian Manor
Frontiers
Partner Arms Il
Rittenhouse
Edgewood 4

Project Name
FY 2001 Projects

Montana Terrace

Riley Cheeks Ho
Carver Terrace
Syphax School

use

Ft Dupont Nehemiah Homes
Huntwood Apartments

The Courts at Pennsylvania Ave.
Capitol View Townhouses

Douglass Knolls

Elmwood South Condos

Henson Ridge

Homes at Woodmont (Ownership)
Homes at Woodmont (Rental)
Livingston Manor

Monterrey Park

Parkway Overlook West (100% Sec 8)

Savannah Ridge
Trenton Terrace

Apartments

Communities Group/Regency Devel. (pool)

Safe Haven

Scattered Site Homeownership
Section 8 Project-Based Multicutural Coop

Subtotal FY 2001 Projects

Address

14th & Clifton St., NW

1424 Chapin Street NW

148 S Street, NW

4506 Georgia Avenue NW
Rittenhouse Street @ Georgia
635 Edgewood Terrace NE
1625 Montana Ave NE

1208 Evarts Street NE

900 21st St., NE

1360 Half Street SW

B Street & Ridge Road SE
5000-5018 Hunt St. NE
2525 Minnsota Avenue SE
5901 East Capitol Street, SE
22nd St.&Savannah, SE

1- 128 Danbury Street SW
2001 Stanton Road, SE
2105 Good Hope Road SE
Good Hope Rd. & 24th St. SE
Livingston Road SE
Mississippi Ave. & 7th St. SE
2701 Robinson Place, SE

2220-2245 Savannah Terrace SE

950 Mississippi Avenue SE
various

2352, 2356 & 2360 High St. SE & 4000 D St. SE

Various Sites
Various Sites

Ward

© 0 00 0000 OOOWOMWOMWNN~NOOOOOOaDBN-= -

o]

6,7
78

Owner/Developer

CPDC/Michaels Devel.

Meridian Manor Chapin Street LLP

DCHA

Transitional Housing Corporation

PIC

Edgewood IV Preservation Corporation

DCHA

Safe Haven Outreach
Telesis Corp.

Manna

W.I.N./Enterprise Ft. Dupont
Huntwood LLC/Triad Housing
2525 Minnesota Avenue LLC

NPCDC

Elmwood South Condos
DCHA

IDS

K.S.I.

W.C.Smith

TSC / Joy
NHT/Enterprise Preservation
W.C.Smith

Crawford

Regency Development
Safe Haven Outreach
CDC's

DCHA

Units

152
34
54
13

258
93
13

312

147
212

90

182

34
600

176
130
56
266
190
260
202
48
123

3,784

New
Units

132
34
13
17
13

156

147

182

290
26
176

56

48
123
46
1,509

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)
FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name
FY 2001 Projects

Clifton Terrace

Meridian Manor

Frontiers

Partner Arms I

Rittenhouse

Edgewood 4

Montana Terrace

Riley Cheeks House

Carver Terrace

Syphax School

Ft Dupont Nehemiah Homes

Huntwood Apartments

The Courts at Pennsylvania Ave.

Capitol View Townhouses

Douglass Knolls

Elmwood South Condos

Henson Ridge

Homes at Woodmont (Ownership)

Homes at Woodmont (Rental)

Livingston Manor

Monterrey Park

Parkway Overlook West (100% Sec 8)

Savannah Ridge

Trenton Terrace Apartments

Communities Group/Regency Devel. (pool)

Safe Haven

Scattered Site Homeownership

Section 8 Project-Based Multicutural Coop
Subtotal FY 2001 Projects

Construction Method

Rehab
Units

152
34
54
13

258
93
13

312

214

90
182
34

130

266
190

202
48
123
46
2,471

New Constr.

41
147

600
176

56

260

1,315

Home-
ownership

34
54

28

M
147
90
34

320
26

120

123

1,043

Ownership Type

Rental

152
34

258

13
312

214

182
280

176
130

56
266
190
140
202

48

46
2,712

Building Type
High  Garden Single
Rise Style Family
152
34
54
13
17
258
28
13
312
12 29
147
214
9
90
182
14 20
600
26
176
130
56
266
190
140 120
202
48
123
30 16
440 1,803 1,478

Preliminary
Commitment

Apr-00
May-98
Apr-00

May-97

Feb-01

Mar-00
Feb-01

Feb-00

Jul-00

Jul-01
Jul-00

Tmeline

Construction

Start Occupancy
Jul-01 Jul-02
Jul-01 Jul-02
Jul-98 Oct-02
Feb-02 Jan-03
Jul-00 May-02
Feb-02 Aug-03
Aug-00
Oct-01 Jan-03
Jan-01 Jan-01
Jul-01 Nov-02
May-02 TBD
Oct-01 Sep-02
Oct-01 Apr-04
Sep-98
Feb-01 Jul-02
Dec-00 Dec-00
Feb-02 Feb-04
Sep-02 TBD
Aug-01 Mar-02
Feb-02 Aug-01
Jun-01 Apr-02
Jun-01 Jun-01
Nov-01 Nov-01
Nov-02 Nov-04
Jan-01 Feb-02
Aug-02 May-03
May-01

PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs.
NA: construction start date is not available because the agency has not closed the financing.

TBD: to be determined

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report

FY 2002 - 3rd Quarter (as of June 30, 2002)

(DHCD, DCHA, and HFA)

Project Name
FY 2001 Projects

Clifton Terrace

Meridian Manor

Frontiers

Partner Arms I

Rittenhouse

Edgewood 4

Montana Terrace

Riley Cheeks House

Carver Terrace

Syphax School

Ft Dupont Nehemiah Homes

Huntwood Apartments

The Courts at Pennsylvania Ave.

Capitol View Townhouses

Douglass Knolls

Elmwood South Condos

Henson Ridge

Homes at Woodmont (Ownership)

Homes at Woodmont (Rental)

Livingston Manor

Monterrey Park

Parkway Overlook West (100% Sec 8)

Savannah Ridge

Trenton Terrace Apartments

Communities Group/Regency Devel. (pool)

Safe Haven

Scattered Site Homeownership

Section 8 Project-Based Multicutural Coop
Subtotal FY 2001 Projects

30%

34

13

103

13

20

90

230

124

48
49
46
807

40%

152

240

214

182

229

202

1,269

Afffordability
50% 60%
15 9
17
16 15
72
13 15
107
120
176
130
37
66
77 63
19 18
718 267

80%

34
140

120

550

Market

110

56

175

P — PP PP P n PP D P PP DD DD P PP DD PP P PP

TDC

22,486,505
4,980,345
1,500,000
1,554,436
2,750,395

21,735,567

13,417,018
1,685,937

29,100,291
6,183,511

17,534,309

14,362,829
1,761,283
4,388,629

21,000,000

601,578

91,835,918
5,627,916

17,696,606
4,384,759

10,000,000

21,405,665
5,790,737

18,198,444

13,064,059
4,721,980

22,000,000

379,768,717

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report

(DHCD, DCHA, and HFA)
FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name
FY 2001 Projects

Clifton Terrace

Meridian Manor $
Frontiers

Partner Arms || $
Rittenhouse

Edgewood 4

Montana Terrace
Riley Cheeks House
Carver Terrace

Syphax School $
Ft Dupont Nehemiah Homes $
Huntwood Apartments $
The Courts at Pennsylvania Ave.

Capitol View Townhouses

Douglass Knolls $
Elmwood South Condos

Henson Ridge $
Homes at Woodmont (Ownership) $
Homes at Woodmont (Rental) $

Livingston Manor

Monterrey Park

Parkway Overlook West (100% Sec 8)
Savannah Ridge

Trenton Terrace Apartments $
Communities Group/Regency Devel. (pool)
Safe Haven

Scattered Site Homeownership $
Section 8 Project-Based Multicutural Coop

Subtotal FY 2001 Projects $ 11,898,313 $

CDBG

400,000

20,000

985,000
400,000
2,925,338
1,791,000
1,600,000

985,000
730,000

1,250,000

811,975

Funding Sources

HOME HPTF LAHDO Capital Appropriated  LIHTC/ DHCD
975,000
$ 377,000
371,250
$ 600,000
$ 601,578
$ 1,400,000
$ 400,000
$ 831,705
1,950,000
500,000
3,796,250 $ 2,231,705 $ 1,201,578 $ 777,000

& P PP ©« @9 AP P

P PP PP PP

@9 AP

$

DHCD

400,000

20,000
975,000
377,000

371,250

985,000
400,000
2,925,338
600,000

1,791,000
601,578
3,000,000
985,000
730,000
400,000
831,705

1,950,000
1,250,000

500,000
811,975

19,904,846

Closing Date

Jun-01

Sep-01
May-01
Jul-01

Oct-01

Jul-01
Jul-01
Jul-01
Sep-01

Dec-00
Jul-01
May-02
Jul-01
Dec-01
Jun-01

Jul-01
May-01

Aug-01
May-01

DHCD Future
Financing

400,000

175,000
4,255,000

28,500

3,400,000

1,630,000

9,888,500

Closing
Date

Feb-02

Feb-02

Jul-02

Jul-02
May-02

Jan-02

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name Capital
FY 2001 Projects

Clifton Terrace

Meridian Manor

Frontiers

Partner Arms I

Rittenhouse

Edgewood 4

Montana Terrace

Riley Cheeks House

Carver Terrace

Syphax School

Ft Dupont Nehemiah Homes

Huntwood Apartments

The Courts at Pennsylvania Ave.

Capitol View Townhouses

Douglass Knolls

Elmwood South Condos

Henson Ridge

Homes at Woodmont (Ownership)

Homes at Woodmont (Rental)

Livingston Manor

Monterrey Park

Parkway Overlook West (100% Sec 8)

Savannah Ridge

Trenton Terrace Apartments

Communities Group/Regency Devel. (pool)

Safe Haven

Scattered Site Homeownership

Section 8 Project-Based Multicutural Coop
Subtotal FY 2001 Projects  $

Agency

Closing
Date

Tax-Exempt Bond Bridge Bond

@9 AP

@ AP

5,500,000 $
2,400,000

15,350,000

6,850,000

10,014,000
4,075,000 $

10,400,000

12,440,000

10,605,000
8,825,000

86,459,000 $

Tax-Exampt

5,200,000

$

4,140,000

$

9,340,000 $

Funding Sources

Taxable Bond  LIHTC/ DCHFA

$ 9,566,505

$ 1,891,345

$ 8,594,000

$ 3,300,265

675,000 $ 7,289,646
$ 5,900,000

$ 6,566,606

2,465,000 $ 6,147,779
$ 4,219,907

3,140,000 $ 53,476,053

© &

© &

HFA

10,700,000
2,400,000

15,350,000

6,850,000

10,689,000
8,215,000

10,400,000

14,905,000

10,605,000
8,825,000

98,939,000

Closing
Date

Jun-01
Jun-01

Dec-00

Sep-01

Jan-01
Jul-02

Jul-01

Mar-01

Sep-02
Dec-00

$

$

$

$

HUD Grants DCHA Funds
1,212,690 $ 327,314 §
$ 12,252,359 $
1,533,594 §$ 3,731,054 $
29,972,431 § 3,347,973 $
$ 61,000 $
TBD
32,718,715 $ 19,719,700 $

Closing
DCHA Date

1,540,004

12,252,359

5,264,648

33,320,404

61,000

52,438,415

(UPDATE: 8/1/02)




District of Columbia Housing Pipeline Report

(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name

Address

FY 2002 Projects

1327 Kenyon Street NW Cooperative
1438 Columbia Road NW

1440 Columbia Road NW

1611 Park Rd

Columbia Heights Village (100% Sec. 8)
DCCH Pool - Chapin St. (100% Sec. 8)
DCCH Pool - Euclid St. (100% Sec. 8)
Euclid Street NW Lofts

Faircliff Plaza East

Fairmont Square

Golden Rule

Trinity Towers

Warder Totten House

5320 8th Street NW

5401-5407 9th Street NW

Brightwood Manor Tenant Association
Edgewood 3

El Presidente Tenant Association
Chesapeake Apartments

Hillsdale Housing

Jeffery Gardens

Knox Apartments

Parkside Terrace Apartments

Trenton Park

Walter Washington/HUD 202 Sr. Housing

1327 Kenyon Street NW
1438 Columbia Road NW
1440 Columbia Road NW
1611 Park Road NW

2900 14th Street, N.W.

1474 Chapin Street, NW
1030-34 Euclid Street, NW
1368 Euclid Street NW

14th Street, N.W.

1225 Fairmount Street NW
1000 New Jersey Avenue NW
3023 14th Street, N.W.

2633 16th Street NW

5320 8th Street NW
5401-5407 9th Street NW
939 Longfellow Street NW
611 Edgewood Terrace NE
4715 4721 Texas Avenue SE
2-32 Chesapeake Street SE
2311 &2315 Elvans Road SE
Barnaby Rd & 7th St,SE
2400 Hartford Street SE
3700 9th Street SE
3500-3649 6th Street SE
800 Southern Avenue SE

Subtotal FY 2002 Projects

Ward

0 0 WMWMWO®MMO®MWM~NONANADNASA A A A a

Owner/Developer

New Columbia Land Trust

Mi Casa

Mi Casa

Victory Housing
Clark Realty Capital
DCCH
DCCH

1368 Euclid Street LP

Eagle Point Enterprises LLC
Dev. Corp. of Columbia Heights
Bibleway Church
The Community Partners

Totten Tower, LP

BHI International

BHI International

Brightwood Manor Tenant Assoc.
C.P.D.C.

El Presidente Tenant Association
Triad/Patriot Group

AEDC

KSI Services, Inc.

Triad/Patriot Group

HR Crawford /Edgewood Mgmt
Trenton Park Apartments, LP
HR Crawford /Edgewood Mgmt

Units

12
15

31
406
15
17

77
80

119
122
100
36
34
39
292
27
78

273
74
240
259

2,419

New
Units

31

15
17

119

100

200

45
529

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)
FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name
FY 2002 Projects

1327 Kenyon Street NW Cooperative

1438 Columbia Road NW

1440 Columbia Road NW

1611 Park Rd

Columbia Heights Village (100% Sec. 8)

DCCH Pool - Chapin St. (100% Sec. 8)

DCCH Pool - Euclid St. (100% Sec. 8)

Euclid Street NW Lofts

Faircliff Plaza

Fairmont Square

Golden Rule

Trinity Towers

Warder Totten House

5320 8th Street NW

5401-5407 9th Street NW

Brightwood Manor Tenant Association

Edgewood 3

El Presidente Tenant Association

Chesapeake Apartments

Hillsdale Housing

Jeffery Gardens

Knox Apartments

Parkside Terrace Apartments

Trenton Park

Walter Washington/HUD 202 Sr. Housing
Subtotal FY 2002 Projects

Construction Method Ownership Type Building Type Tmeline
Rehab Home- High Garden Single Preliminary Construction
Units New Constr. ownership Rental Rise Style Family Commitment Start Occupancy
12 12 12 Feb-02 Oct-02
15 15 15 PSA
17 17 17 PSA
31 31 31 Feb-02 Nov-02
406 406 406 Jul-01 Jan-02 Jan-02
15 15 15 Jun-02 Jul-02 Jul-03
17 17 17 Jun-02 Jul-02 Jul-03
77 77 77 Dec-01 Mar-04
80 80 80 Jul-01 May-02 Jul-02
9 9 9 PSA
119 119 119 Jul-02 Oct-03
122 122 122 Jul-01 Jul-02 Mar-03
100 100 80 20 Feb-01 Oct-02
36 36 36 PSA
34 34 34 PSA
39 39 39 PSA
200 200 200 Sep-00 Dec-01 Mar-03
27 27 27 PSA
78 78 78 Apr-00 Nov-00 Nov-00
2 2 2 Oct-00 Aug-01
273 273 273 Jul-01 Feb-02 Sep-02
74 74 74 May-00 Nov-00 Nov-00
240 240 240 Jan-03 TBD
259 259 259 Jun-00 Feb-02 Dec-02
45 45 45 Feb-02 TBD
2,061 266 89 2,238 1,004 1,321 2

PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs.
NA: construction start date is not available because the agency has not closed the financing.
TBD: to be determined

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report

FY 2002 - 3rd Quarter (as of June 30, 2002)

(DHCD, DCHA, and HFA)

Project Name

FY 2002 Projects

1327 Kenyon Street NW Cooperative
1438 Columbia Road NW

1440 Columbia Road NW

1611 Park Rd

Columbia Heights Village (100% Sec. 8)
DCCH Pool - Chapin St. (100% Sec. 8)
DCCH Pool - Euclid St. (100% Sec. 8)
Euclid Street NW Lofts

Faircliff Plaza

Fairmont Square

Golden Rule

Trinity Towers

Warder Totten House

5320 8th Street NW

5401-5407 9th Street NW

Brightwood Manor Tenant Association
Edgewood 3

El Presidente Tenant Association
Chesapeake Apartments

Hillsdale Housing

Jeffery Gardens

Knox Apartments

Parkside Terrace Apartments

Trenton Park

Walter Washington/HUD 202 Sr. Housing
Subtotal FY 2002 Projects

Afffordability

30% 40% 50% 60%

13 18

36
34
39
89 111
27
78

41 232
74
80
2 257
45
104 409 363 1,189

80%

100

102

Market

20

WP D PP PP PP % N P PP LD PP PP DDA AP

TDC

1,370,311
2,455,734
2,602,272
3,805,000
48,904,541
2,958,647
3,364,692
17,925,511
10,429,240
550,000
18,600,918
20,207,260
18,000,000
1,000,000
1,000,000
TBD
24,665,252
TBD
4,645,880
281,279
17,974,862
4,148,148
22,699,671
13,774,685
4,534,400
245,898,303

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report

FY 2002 - 3rd Quarter (as of June 30, 2002)

(DHCD, DCHA, and HFA)

Project Name

FY 2002 Projects

1327 Kenyon Street NW Cooperative
1438 Columbia Road NW

1440 Columbia Road NW

1611 Park Rd

Columbia Heights Village (100% Sec. 8)
DCCH Pool - Chapin St. (100% Sec. 8)
DCCH Pool - Euclid St. (100% Sec. 8)
Euclid Street NW Lofts

Faircliff Plaza

Fairmont Square

Golden Rule

Trinity Towers

Warder Totten House

5320 8th Street NW

5401-5407 9th Street NW

Brightwood Manor Tenant Association
Edgewood 3

El Presidente Tenant Association
Chesapeake Apartments

Hillsdale Housing

Jeffery Gardens

Knox Apartments

Parkside Terrace Apartments

Trenton Park

Walter Washington/HUD 202 Sr. Housing
Subtotal FY 2002 Projects $ 18,204,172 $

@ A @ A

@ h P

@B P P PP PP

$
$

CDBG HOME HPTF

$ 420,000
536,000
560,000

$ 1,300,000

798,537
650,000

550,000
3,500,000
4,480,000

360,800
470,000
600,000
3,300,000
450,000
395,000
33,835

270,000
1,250,000
$ 1,750,000
$ 950,000

2,670,000 $ 1,750,000

Funding Sources

LAHDO Capital

Appropriated

LIHTC/ DHCD

1,000,000

1,300,000

2,300,000

P D P PP P N P PP PP PP PP @ N Ah @ h PP

DHCD

420,000
536,000
560,000
1,300,000

798,537
650,000
1,000,000

550,000
3,500,000
4,480,000
1,300,000

360,800

470,000

600,000
3,300,000

450,000

395,000

33,835

270,000
1,250,000
1,750,000

950,000

24,924,172

Closing Date

Dec-01
Dec-01
Dec-01
Oct-01

May-02
May-02
Dec-01

Dec-01
Jun-02
Jun-02
Dec-01
May-02

Jul-02
May-02
Nov-01
Mar-02
Dec-01
Dec-01

Dec-01
Oct-02
Dec-01
Dec-01

$

$

DHCD Future
Financing

700,000

700,000

Closing
Date

Mar-02

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name Capital

FY 2002 Projects

1327 Kenyon Street NW Cooperative

1438 Columbia Road NW

1440 Columbia Road NW

1611 Park Rd

Columbia Heights Village (100% Sec. 8)

DCCH Pool - Chapin St. (100% Sec. 8)

DCCH Pool - Euclid St. (100% Sec. 8)

Euclid Street NW Lofts

Faircliff Plaza

Fairmont Square

Golden Rule

Trinity Towers

Warder Totten House

5320 8th Street NW

5401-5407 9th Street NW

Brightwood Manor Tenant Association

Edgewood 3

El Presidente Tenant Association

Chesapeake Apartments

Hillsdale Housing

Jeffery Gardens

Knox Apartments

Parkside Terrace Apartments

Trenton Park

Walter Washington/HUD 202 Sr. Housing
Subtotal FY 2002 Projects

Agency

Closing
Date

Tax-Exempt Bond

30,000,000
1,225,000
1,450,000
7,000,000

6,370,000
8,700,000

8,000,000
2,228,000

12,285,000
2,382,800

6,335,000

85,975,800

@ h

@ A

Funding Sources

Tax-Exampt
Bridge Bond Taxable Bond LIHTC/ DCHFA
$ 4,760,000 $ 10,977,028
275,000 $ 777,548
200,000 $ 1,021,386
$ 2,668,000
2,500,000 $ 3,496,011
500,000 $ 4,281,450
$ 5,825,299
$ 472,000 $ 1,221,145
$ 4,715,268
$ 1,127,061
$ 3,858,820
3,475,000 $ 5,232,000 $ 39,969,016

@ hH P

@ A

HFA

34,760,000
1,500,000
1,650,000
7,000,000

8,870,000
9,200,000

8,000,000
2,700,000

12,285,000
2,382,800

6,335,000

94,682,800

Closing

Date HUD Grants DCHA Funds DCHA

Dec-01
Jun-02
Jun-02

Mar-02

Jun-02
May-02

Nov-01 $ 7,000,000 $
Oct-00

Jan-02
Oct-00

Jan-02

$ - $ 7,000,000 $

7,000,000

7,000,000

Closing
Date

(UPDATE: 8/1/02)




District of Columbia Housing Pipeline Report

(DHCD, DCHA, and HFA)

FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name

Pipeline

Fairmont | & II

Capitol Park East Pool

1741 Trinidad Avenue NE
Capitol Hill Towers (Navy Yard)
Florida Avenue NE Gateway
Kentucky Courts

Arthur Capper/Carrollsburg (HOPE VI)
East Capital (HOPE VI)

J.W. King Seniors Housing
Randle Highlands Manor ALF
Elsinore Courtyards

Bolling View

AEDC | Pool

Congress Park Il

Good Hope House

St. Paul Senior Housing
Stanton Park (formerly Wagner-Gainesville)
WDC Il

The Wingates

Bowling Green Apartments
Village at Chesapeake

Pipeline Subtotal

Total Subsidized Projects (FY '99, '00, 01,
'02 and pipeline)

Address

1400-01 Fairmont, NW

3rd & G Streets, S.W.

1741 Trinidad Avenue NE

New Jersey & L St.,SE

Various Addresses in Capitol Hill NE

340 13th Street SE

601 L Street SE

East Capitol Street NE/SE

4638 H Street SE

1624-28 27th St. S.E.

5300 (Block) E Street, SE; 5100 Call Place and C
401 Orange Street, SE; 2942 Second Street, SE
various

1375 Savannah Street, SE

1715V Street SE

114 1st Street, SE

1811 Gainesville Street, SE; 2422 Wagner Street,
Various in Anacostia and Capital View neighborhc
4660 Martin Luther King Ave., S.W.

| 2nd St., and Wilmington, S.E.

845-890 Chesapeake

Ward

OO NNNNOOOOOO OGN -

N
[

o

Owner/Developer

DCCH/Tenants
Wilson Securities
PIC
Valhal Corp.
H Street CDC
DCHA
DCHA
DCHA
First Rock Baptist CDC
HCP Randle LLC/AEDC
Elsinore Courtyard, LLC / Marshall Heights (
CIH Ventures, Inc. / AEDC
AEDC/Communities Group
Mid-City Urban,LLC
Bethany, lunc.
St. Paul CDC
NPCDC, Inc.
Regency Development / Pinnacle Developm
KREG, LLC
AHD, Inc.
Finlay Properties, Inc.

Units

203
422
12
344
10
54

1,562
555
75
60
107
183
111
196

56
62
97
77
152
221
3,902

13,554

New
Units

344

1,562

75
60

183

56
62

152

2,224

5,198

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report

(DHCD, DCHA, and HFA)
FY 2002 - 3rd Quarter (as of June 30, 2002)

Project Name
Pipeline

Fairmont | & II

Capitol Park East Pool

1741 Trinidad Avenue NE

Capitol Hill Towers (Navy Yard)

Florida Avenue NE Gateway

Kentucky Courts

Arthur Capper/Carrollsburg (HOPE VI)

East Capital (HOPE VI)

J.W. King Seniors Housing

Randle Highlands Manor ALF

Elsinore Courtyards

Bolling View

AEDC | Pool

Congress Park Il

Good Hope House

St. Paul Senior Housing

Stanton Park

WDC Il

The Wingates

Bowling Green Apartments

Village at Chesapeake
Pipeline Subtotal

Total Subsidized Projects (FY '99, '00,
'01, '02 and pipeline)

Construction Method

Rehab
Units

203
422
12

10

107

183
111
196

62
97
77

221
1,252

8,697

Ownership Type

Home-
New Constr. ownership Rental
203
422
12
344 344
10
54 44 10
1,562 330 1,232
555 145 410
75 75
60 60
107
183
111
196
8
56 56
62
97
717
126 152
221
2,650 529 3,373
4,767 2,113 11,320

Building Type

High  Garden
Rise Style

203
422

12
344

1,232

338

75

60

107

183

111

196

8

56

62

97

387 330
152

221

969 2,322

2,601 8,351

Single
Family

10
54
330
217

611

2,447

Preliminary
Commitment

Jan-01
Sep-00

Jun-01

Jul-01
Jul-01
Jan-02
Jan-02
Jul-01
Jan-01

Nov-99
Jan-02
Jan-02
Apr-02
Jul-02
Jul-02

Timeline
Construction
Start Occupancy
Nov-02 Jul-03
Aug-02 Aug-02
TBD TBD
Nov-02 Dec-04
PSA
Jul-02
TBD TBD
Jul-02
TBD TBD
Dec-02 Apr-04
Sep-02 Oct-03
TBD TBD
TBD Dec-03
TBD Dec-03
Jul-02
Nov-02 Mar-04
Jun-02 Mar-03
TBD Dec-03
Dec-02 TBD
Dec-02 Dec-03
Dec-02 Dec-02

PSA: construction start date is not available because DHCD only provided funding for pre-construction, soft costs, or acquisition costs.
NA: construction start date is not available because the agency has not closed the financing.

TBD: to be determined

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report

FY 2002 - 3rd Quarter (as of June 30, 2002)

(DHCD, DCHA, and HFA)

Project Name
Pipeline

Fairmont | & II

Capitol Park East Pool

1741 Trinidad Avenue NE

Capitol Hill Towers (Navy Yard)

Florida Avenue NE Gateway

Kentucky Courts

Arthur Capper/Carrollsburg (HOPE VI)

East Capital (HOPE VI)

J.W. King Seniors Housing

Randle Highlands Manor ALF

Elsinore Courtyards

Bolling View

AEDC | Pool

Congress Park Il

Good Hope House

St. Paul Senior Housing

Stanton Park

WDC I

The Wingates

Bowling Green Apartments

Village at Chesapeake
Pipeline Subtotal

Total Subsidized Projects (FY '99, '00,
'01, '02 and pipeline)

30%

12
467
249

728

1,885

40%

274

129

183
111
196

901

4,063

Afffordability
50% 60%
203
140
12
137
240
121 28
75
60
22 85
56
62
97
215 502
26 126
221
421 702
2,461 2,665

80%

10

20
50

28

108

959

Market

207

22
805

1,042

1,269

PP PP DD PP DD D PP DD PP PP DA P

TDC

30,000,000
61,500,000
1,982,213
64,944,546
7,100,000
8,882,000
424,350,000
109,613,593
8,800,000
7,031,000
7,065,000
10,007,334
9,695,275
18,525,605
1,140,679
7,557,143
7,423,399
7,500,000
60,709,741
18,220,000
20,406,665
785,617,787

1,681,748,433

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)
FY 2002 - 3rd Quarter (as of June 30, 2002)

Funding Sources*
DHCD Future Closing
Project Name CDBG HOME HPTF LAHDO Capital Appropriated LIHTC/ DHCD DHCD* Closing Date Financing Date
Pipeline
Fairmont | & II $ 6,026,600 $ 6,026,600
Capitol Park East Pool
1741 Trinidad Avenue NE $ 594,691 $ 594,691 May-02
Capitol Hill Towers (Navy Yard)
Florida Avenue NE Gateway $ 300,000 $ 300,000 Jun-02
Kentucky Courts $ 461,093 $ 461,093
Arthur Capper/Carrollsburg (HOPE VI) $ 950,000 $ 950,000 Apr-02
East Capital (HOPE VI) $ 3,250,000 $ 7,000,000 $ 10,250,000 Sep-02
J.W. King Seniors Housing $ 3,000,000 $ 3,000,000
Randle Highlands Manor ALF
Elsinore Courtyards $ 1,150,000 $ 1,150,000
Bolling View
AEDC | Pool
Congress Park Il
Good Hope House $ 300,000 $ 300,000 May-02
St. Paul Senior Housing $ 740,000 $ 740,000 Feb-00 $ 744,939 May-02
Stanton Park $ 1,300,000 $ 1,300,000
WDC I
The Wingates $ 7,500,000 $ 7,500,000
Bowling Green Apartments
Village at Chesapeake
Pipeline Subtotal $ 17,311,291 $ 461,093 $ - $ 25,072,384 $ 744,939
Total Subsidized Projects (FY '99, '00,
'01, '02 and pipeline) $ 53,799,471 $ 11,838,250 $ 2,211,093 $ - $ 2,939,705 $ 1,201,578 $ 3,077,000 $ 82,367,097 $ 11,333,439
*Amount requested by the developer and still pending before DHCD.

(UPDATE: 8/1/02)



District of Columbia Housing Pipeline Report
(DHCD, DCHA, and HFA)
FY 2002 - 3rd Quarter (as of June 30, 2002)

Funding Sources

Closing Tax-Exampt Closing Closing
Project Name Capital Agency Date Tax-Exempt Bond Bridge Bond Taxable Bond LIHTC/ DCHFA HFA Date HUD Grants DCHA Funds DCHA Date
Pipeline

Fairmont | & Il $ 16,133,000 $ 8,475,192 $ 16,133,000
Capitol Park East Pool $ 30,000,000 $ 5,850,000 $ 30,000,000 Oct-02
1741 Trinidad Avenue NE
Capitol Hill Towers (Navy Yard) $ 32,000,000 $ 13,037,348 $ 10,800,000 $ 45,037,348
Florida Avenue NE Gateway
Kentucky Courts $ 47,872 $ 1,900,000 $ 1,947,872
Arthur Capper/Carrollsburg (HOPE VI) $ 34,900,000 $ 2,000,000 $ 36,900,000
East Capital (HOPE VI) $ 32,227,437 $ 11,424,587 $ 43,652,024
J.W. King Seniors Housing $ 3,850,000 $ 1,800,000 $ 3,850,000
Randle Highlands Manor ALF $ 5,000,000 $ 5,000,000
Elsinore Courtyards $ 4,740,000 $ 1,830,000 $ 4,740,000
Bolling View $ 6,991,715 $ 2,469,891 $ 6,991,715 Sep-02
AEDC | Pool $ 6,795,000 $ 6,795,000
Congress Park Il $ 8,423,151 $ 4,760,911 $ 8,423,151
Good Hope House
St. Paul Senior Housing $ 3,700,000 $ 2,341,448 $ 3,700,000
Stanton Park $ 3,747,829 $ 2,400,000 $ 3,747,829 Sep-02
WDC I $ 5,500,000 $ 1,666,453 $ 5,500,000 TBD
The Wingates $ 45,000,000 $ 10,416,148 $ 45,000,000
Bowling Green Apartments $ 10,546,000 $ 5,128,000 $ 10,546,000 Dec-02
Village at Chesapeake $ 14,600,000 $ 3,861,073 $§ 14,600,000 Dec-02

Pipeline Subtotal $ 121,380,695 $ - $ 13,037,348 $ 40,727,442 $ 126,970,214 $ 67,175,309 $ 15,324,587 $ 82,499,896

Total Subsidized Projects (FY "99, '00,
'01, '02 and pipeline) $ - $ 385,766,695 $28,150,000 $ 21,409,348 $ 184,172,189 $ 435,878,214 $ 155,909,980 $52,140,187 $208,050,167

(UPDATE: 8/1/02)



